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= Verify that the LPS satisfies the LPS System and Software requirements
specified in the baselined documentation

— LPS Functional and Performance Specifications (F&PS)
— LPS Software Requirements Specifications (SRS)
— LPS-LGSICD
— LPS-ECSICD
= Ensure that the system is operable.
— Documentation
— Training
— Nominal and non-nominal conditions
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= Ensure system is maintainable.
— Documentation
— Training
= Factory Acceptance Test
— Comprehensive test performed at GSFC.
= Site Acceptance Test
— Subset of the factory acceptance test performed at EDC.
e System test
— End-to-end system test performed at EDC.
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LPS Acceptance Criteria
— Documents the criteria that the Acceptance Test Plan is written to.
Acceptance Test Plan

— Documents the plan and requirements for the system verification,
validation and acceptance.

Test Data Sets
— Data needed for each test.
Acceptance Test Procedures
— Contain detailed procedures for each test.
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= Acceptance Test Reports

— Contain the results of the Acceptance Tests.
e HDF Output Products

— Contain the actual output of the tests.
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Acceptance
Activities

Acceptance test activity Status

Develop Acceptance Criteria 1/96

Develop Acceptance Test Plan 5796
Verification Plan
Test Data Requirements

Develop Acceptance Test Procedure Receipt of
Create Test Scenarios user guides + 4
Generate Test Data Sets months

Factory Acceptance Test 3/97
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Acceptance test activity Status
Site Acceptance Test 8797
System End-to-End Tests 1/98
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Tool Resource Status
GTSIM GFE L7 Formats
LGS SIM TBD TBD
IAS SIM TBD TBD
LP DAAC TBD TBD
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